
ID Task 
Mode

Task Name Duration Start Finish Predecessors Successors

1 Vic Park - East Howe Cable Installation and Jointing Programme 60.5 days 26/09/22 25/11/22

2 Programme 60.5 days 26/09/22 25/11/22

3 Boundary Road South Duct Install 9 days 22/10/22 30/10/22 67,61

4 Duct Install Completed 0 days 26/09/22 26/09/22 27,7,26

5 Energisation 1 day 24/11/22 25/11/22 22,23

6 Cable installation 39.5 days 28/09/22 06/11/22

7 East Howe SS to JB01 1 day 28/09/22 29/09/22 28,4 15,23

8 JB01 - JB02 1 day 30/09/22 30/09/22 28,35 15,16

9 JB02 - JB03 1 day 02/10/22 02/10/22 35,42 16,17

10 JB03 - JB04 1 day 04/10/22 04/10/22 42,49 17,18

11 JB04 - JB05 1 day 06/10/22 06/10/22 49,56 18,19,57

12 JB05 - JB06 1 day 04/11/22 04/11/22 56,70,63 19,20

13 JB06 - Victoria Park SS 1 day 06/11/22 06/11/22 70,77 20,78

14 Jointing Works (sheath test and joint) 54.5 days 01/10/22 24/11/22

15 Joint JB01 Caroline Road 1.5 days 01/10/22 02/10/22 7,8 29

16 Joint JB02 Kingswell Road 1.5 days 03/10/22 04/10/22 8,9 36

17 Joint JB03 Hendford Road 1.5 days 05/10/22 06/10/22 9,10 43

18 Joint JB04 Beswick Avenue 1.5 days 07/10/22 08/10/22 10,11 50

19 Joint JB05 Boundary Road North 1.5 days 05/11/22 06/11/22 11,12 64

20 Joint JB06 Boundary Road South 1.5 days 07/11/22 08/11/22 12,13 71,21

21 End to End Testing 2 days 08/11/22 10/11/22 20 22

22 Cable Terminations Victoria Park 2 wks 10/11/22 24/11/22 21 23SS,5

23 Cable Termination Easte Howe 2 wks 10/11/22 24/11/22 7,22SS 5

24 Highway Works 46 days 26/09/22 10/11/22

25 Joint JB01 Caroline Road 9 days 26/09/22 04/10/22

32 Joint JB02 Kingswell Road 10.5 days 26/09/22 06/10/22

39 Joint JB03 Hendford Road 9 days 30/09/22 08/10/22

46 Joint JB04 Beswick Avenue 9 days 02/10/22 10/10/22

53 Joint JB05 Boundary Road North Phase 1 5.5 days 04/10/22 09/10/22

60 Joint JB05 Boundary Road North Phase 2 9 days 31/10/22 08/11/22

67 Joint JB06 Boundary Road South 9 days 02/11/22 10/11/22 3

74 Cable Terminations Victoria Park 5.5 days 04/11/22 09/11/22
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