
REQUIREMENTS TO ADOPT CONTESTABLE WORKS ON POINT OF CONNECTION OFFERS ONLY

Have the 
Adoption Conditions 

been met?

Job pack collated and passed onto the 
SHEPD/SEPD Delivery Project Manager 

(dedicated to your project)

You submit your initial Programme of Works in writing 
(via email) to your SHEPD/SEPD Delivery Project Manager 

(within 5 days of signing and returning the Adoption Agreement)

You provide ongoing Programme of Works in writing 
(via email) to your SHEPD/SEPD Delivery Project Manager

The SHEPD/SEPD Network Connections Designer issues an 
Adoption Agreement to you (the ICP) for the works we will adopt; 

and 
The SHEPD/SEPD Delivery Project Manager issues a 

Bilateral Connection Agreement (BCA) to the IDNO where 
there is an embedded network 

Information we DO require

1. Outline of programme of works

2. CDM report

3. Health and Safety report

4. Risk assessment documents

Programme of Works

The initial Programme of Works is to be submitted in 
writing no later than 10 days prior to commencement 
of the Contestable Works and further programmes to 
be provided every 5 days thereafter detailing the daily 
Contestable Works to be undertaken for the following 
10 days. 

The programme of works shall detail the Contestable 
Works to be undertaken on the Site in each half-day 
period.

You make good any defects

Yes

No

Are Contestable Works 
constructed to required 

standard?

Energisation conditions

1. For embedded networks, the Bilateral Connection 
Agreement (BCA) must be completed and signed by the 
IDNO or Private Network Owner and returned to us 
before energisation.

Note: The Joint Operational Agreement (JOA) / Site 
Responsibility Schedule (SRS) that forms part of the 
BCA must be completed and signed by the IDNO or 
Private Network Owner and returned to us before 
energisation for all sites connected at HV or at LV with 
generation export greater than 300kW.

2. For embedded generation, the EGCA must be 
completed and signed by the Generator and returned 
to us before energisation.

3. For demand customers the CA must be completed 
and signed by the Customer and returned to us before 
energisation.

Section 9 of the Adoption Agreement

EXTRACT:

“Clause 9.5 Adoption shall take place when all of the 
following conditions have been satisfied:

(a) title of land (for substations) is vested with the 
Company; 
(b) all necessary Land Rights have been granted in 
favour of the Company;
(c) Statutory Consents are vested with the Company;
(d) full title guarantee is provided over assets to be 
adopted;
(e) the relevant assets have been installed in 
accordance with the Approved Design using materials 
and workmanship in accordance with this Agreement;
(f) all Exit Points and/or Entry Points which are to be 
Energised shall have been registered in accordance with 
Schedule 4;
(g) receipt by the Company of as-laid plans of the assets 
to be adopted complete with any associated equipment 
manuals, test and specialist associated maintenance 
equipment;
(h) receipt by the Company of a Completion Certificate 
signed and dated by the ICP;
(i) the ICP warrants that all necessary Intellectual 
Property Rights have been acquired;
(j) the Contestable Works comply with SLC15;
(k) Energisation has been completed to the Company’s 
reasonable satisfaction.”

Note: The above extract is for information only. Full 
terms of the Adoption Agreement must be reviewed 
and adhered to.

For the avoidance of doubts, the “Company” is: 

- Scottish Hydro Electric Power Distribution plc; or 
- Southern Electric Power Distribution plc.

Information we DON’T require

1. Ecological appraisal

2. Archaeological & heritage assessment

3. Flood risk reports (we do our own checks)

4. Topographic report

5. Geotechnical assessment

Note: This is not an exhaustive list.

Yes

Have the 
Adoption conditions 

been met?

No

*SHEPD/SEPD adopt the Contestable Works

5 days prior to Energisation date you provide evidence 
to your SHEPD/SEPD Delivery Project Manager that 

you have met the Adoption conditions

You notify your SHEPD/SEPD Delivery Project Manager 
of the Energisation date you require 

(10 days notice for LV) 
(20 days notice for HV or EHV)

More information on the Agreements required

1. If there is an embedded network, a Bilateral 
Connection Agreement (BCA) is issued to the 
Independent Distribution Network Operator (IDNO) for 
signature and return.

Note: For all sites connected at HV or at LV with 
generation export greater than 300kW, a Joint 
Operational Agreement (JOA) / Site Responsibility 
Schedule (SRS) will form part of the BCA (Schedule 1).

And/or

2. If there is embedded generation greater than 30kVA 
an Embedded Generation Connection Agreement 
(EGCA) is issued to the Generator for signature and 
return.

And/or

3. If there is a demand greater than 69kVA a 
Connection Agreement (CA) is issued to the Customer 
or Private Network Owner for signature and return.

You construct the Contestable Works (i.e. install the Sole Use 
Assets) to the approved/agreed design

Design received and approved/agreed by the 
SHEPD/SEPD Network Connections Designer 

for Contestable Works (where applicable)

Note

MPANs can be requested/raised at this stage. 
Go to www.ssen.co.uk/MPAN/ to download our MPAN 
process guide for Independent Connection Providers.

You notify your SHEPD/SEPD Delivery Project Manager 
of date & time of Pre-Energisation Commissioning Tests 

(no less than 5 days notice)

Post-Energisation Commissioning Tests

We will notify you of any defects found in the adopted 
Contestable Works that result in failure of the Post-
Energisation Commissioning Tests.

Faults shall be repaired by the DNO (i.e. SHEPD/SEPD) 
at the cost of the ICP unless agreed and recorded in the 
Commissioning Certificate.

SHEPD/SEPD do the final connection and energise, or 
you do the final connection and energise (self connect), 

then SHEPD/SEPD carry out and complete the 
Post-Energisation Commissioning Tests

You sign and return the Adoption Agreement to the 
SHEPD/SEPD Network Connections Designer 

who has issued it to you

Your SHEPD/SEPD Delivery Project Manager schedule 
inspections and witness testing of works

You countersign and return the Completion Certificate to 
your SHEPD/SEPD Delivery Project Manager

Your SHEPD/SEPD Delivery Project Manager issues a signed 
Completion Certificate to you

Note

‘Design Approval’ carried out by SHEPD/SEPD Network 
Connections Designer; or 

‘Design Review’ carried out where the ICP/IDNO opted 
for Self Design Approval. 

The latter is depending on the Market Segment, in 
accordance with REF-NET-COM-001: POC Self 
Identification and Self Design Approval Guidance).

The SHEPD/SEPD Network Connections Designer or Delivery 
Project Manager will countersign the Adoption Agreement 

and send it back to you countersigned

Network Adoption Process 
Flowchart 

(Metered Connections)

Inspection and monitoring

Inspection and monitoring is managed by SHEPD/SEPD’s 
Inspection Team, who is independent from SHEPD/SEPD’s 
Operational Team, and carries out independent inspections of 
ICPs/IDNOs as well as SHEPD/SEPD’s own Connections Delivery 
Teams (including Sub-contractors).

Inveralmond House, 200 Dunkeld Road, Perth PH1 3AQ         ssen.co.uk
Scottish and Southern Electricity Networks is a trading name of: Scottish and Southern Energy Power Distribution Limited Registered in Scotland No. SC213459; Scottish Hydro 
Electric Transmission plc Registered in Scotland No. SC213461; Scottish Hydro Electric Power Distribution plc Registered in Scotland No. SC213460; (all having their Registered 

Offices at Inveralmond House 200 Dunkeld Road Perth PH1 3AQ); and Southern Electric Power Distribution plc Registered in England & Wales No. 04094290 having its 
Registered Office at No. 1 Forbury Place 43 Forbury Road Reading RG1 3JH which are members of the SSE Group www.ssen.co.uk

Network Access Agreement

The Access Agreement is the agreement between the 
ICP and SHEPD/SEPD which grants the ICP access to the 
Distribution Network in the area where their project is.

Post Acceptance of the Connection Offer, where the ICP 
requires access to SHEPD/SEPD’s Distribution Network, 
the Network Connections Designer will issue a Network 
Access Agreement to the ICP for signature and return.

The Access Agreement (where required) is commonly 
issued to the ICP with the Adoption Agreement.

*SHEPD/SEPD:

SHEPD – Scottish Hydro Electric Power Distribution plc
SEPD – Southern Electric Power Distribution plc

Adoption conditions

The adoption of the Contestable Works will only take 
place once all of the conditions listed in Section 9 of the 
Adoption Agreement (i.e. Commissioning, Completion 
and Adoption – Clause 9.5) have been met and any 
Connection Agreements (BCA/EGCA/CA as appropriate) 
have been completed, signed and returned to us.

https://www.ssen.co.uk/MPAN/
https://www.ssen.co.uk/MPAN/
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